

System Tasks Report

Priority Status	Task	Type Phase	Start End	Status Priority	Owner Assigned	Description	History
Medium Complete	RM - Refine Use Case Model	Request 1.0	1/01/1970 1/01/1970	Complete Medium	Chuck Wilson Chuck Wilson	Refine the model by adding details of each alternate path to the use cases	
Low Deferred	AM - Structure the Use Case Model	Request 1.0	1/01/1970 1/01/1970	Deferred Low	Claire Ramsay Kirsty Layton	Structure the model by factoring out commonality using include, extend and generalization relationships.	
High New	DM - Create Data Model	Request 1.2	1/01/1970 1/01/1970	New High	Claire Ramsay Mark Thompson	The data model created using stereotyped classes (tables). All columns should be described and tables given primary keys.	
High In Progress	PM Send weekly status reports	Request 1.0	1/01/1970 1/01/1970	In Progress High	Claire Ramsay	Weekly status reports must be sent to all clients and all key stakeholders.	
Medium Complete	EM - Create development environment models	Release 1.1	1/01/1970 1/01/1970	Complete Medium	Claire Ramsay Mark Thompson	Deployment diagrams including key component instances must be created to show the set up and location of the development machines and software configuration.	
Low In Progress	RM - Define System Requirements	Request 1.2	1/01/1970 1/01/1970	In Progress Low	Annie Morgan Annie Morgan	All System (Non Functional) Requirements should be defined with an initial description. Relationships to stakeholders should also be defined.	some history